



Republic of the Philippines  
**Department of Education**  
Caraga Region  
**SCHOOLS DIVISION OF SURIGAO DEL SUR**

Contract Name: CLUSTER 1 – Repair of Classrooms under the CY 2021 Basic Education Facilities Fund (BEFF) Savings  
Contract Number: 2021-27  
Location: Pedro Miranda Orbe Memorial Elementary School  
Contract Duration: 60 C.D.

### NOTICE TO PROCEED

**FAHID P. ALONTO**  
Owner/Manager  
**FP ALONTO CONSTRUCTION SERVICES**  
3<sup>rd</sup> Floor 52<sup>nd</sup> Business Center, Justo Gaerlan St.  
Cagayan de Oro City

Sir:

As the attached Contract Agreement with you for the above stated Contract has been approved, we hereby instruct you to proceed with the implementation of the said Contract which shall be effective seven (7) days from receipt hereof.

You shall execute the contract works in accordance with the terms and conditions of the Contract Agreement, including the conditions of Contract, specifications, drawings, Bill of Quantities and PERT-CPM network diagram.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to us.

Very truly yours,

**JOSITA B. CARMEN, CESO V**  
Schools Division Superintendent

Receipt of Notice is hereby acknowledged:

By:

**FAHID P. ALONTO**

(Contractor's Signature over Printed Name)

Date: DEC. 29, 2021



Date: 4/22/2021

Balilahan, Mabua, Tandag City, Surigao del Sur, 8300  
(086) 211-3225  
surigaodelsur.division@deped.gov.ph

Version: V2



IGD Contract No. AAU/PPM/2021/02

DC No: F-OSDS-



Republic of the Philippines  
**Department of Education**  
Caraga Region  
**SCHOOLS DIVISION OF SURIGAO DEL SUR**

Contract Name: CLUSTER 2 – Repair of Classrooms under the CY 2021 Basic Education Facilities Fund (BEFF) Savings  
Contract Number: 2021-28  
Location: Mga Bayani ng Pilipinas Elementary School – Tago, Surigao del Sur  
Contract Duration: 60 C.D.

**NOTICE TO PROCEED**

**FAHID P. ALONTO**  
Owner/Manager  
**FP ALONTO CONSTRUCTION SERVICES**  
3<sup>rd</sup> Floor 52<sup>nd</sup> Business Center, Justo Gaertan St.  
Cagayan de Oro City

Sir:

As the attached Contract Agreement with you for the above stated Contract has been approved, we hereby instruct you to proceed with the implementation of the said Contract which shall be effective seven (7) days from receipt hereof.

You shall execute the contract works in accordance with the terms and conditions of the Contract Agreement, including the conditions of Contract, specifications, drawings, Bill of Quantities and PERT-CPM network diagram.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to us.

Very truly yours,

  
**JOSITA B. CARMEN, CESO V**  
Schools Division Superintendent

Receipt of NTP is hereby acknowledged:

By:   
**FAHID P. ALONTO**  
(Contractor's Signature over Printed Name)

Date: Dec. 29, 2021



Date: 4/22/2021

📍 Baitalahan, Mabua, Tandag City, Surigao del Sur, 8300  
☎ (086) 211-3225  
✉ surigaodelsur.division@deped.gov.ph

Version: V2



BO Cert. No. AR/PH0810002

DC No: F-OSDS--



Republic of the Philippines  
**Department of Education**  
Caraga Region  
**SCHOOLS DIVISION OF SURIGAO DEL SUR**

Contract Name: CLUSTER 3- Repair of Classrooms under the CY 2021 Basic Education Facilities Fund (BEFF) Savings  
Contract Number: 2021-29  
Location: Pamian Integrated School - Lingig, Surigao del Sur  
Contract Duration: 60 C.D.

### NOTICE TO PROCEED

**ENGR. ZOSIMO R. ROSALES**  
General Manager  
J-R3 CONSTRUCTION AND SUPPLY  
P-18A Lower Mandacpan, Brgy San Vicente  
Butuan City

Sir:

As the attached Contract Agreement with you for the above stated Contract has been approved, we hereby instruct you to proceed with the implementation of the said Contract which shall be effective seven (7) days from receipt hereof.

You shall execute the contract works in accordance with the terms and conditions of the Contract Agreement, including the conditions of Contract, specifications, drawings, Bill of Quantities and PERT-CPM network diagram.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to us.

Very truly yours,

  
**JOSITA B. CARMEN, CESO V**  
Schools Division Superintendent

Receipt of NTP is hereby acknowledged:

By: 

(Contractor's Signature over Printed Name)

Date: 12/28/2021



Balilahan, Mabua, Tandag City, Surigao del Sur, 8300  
(086) 211-3225  
surigaodelsur.division@deped.gov.ph

Date: 4/22/2021

Version: V2



ISO Cert. No. AW/19001/00102  
DC No. F-OSDS--



Republic of the Philippines  
**Department of Education**  
Caraga Region  
**SCHOOLS DIVISION OF SURIGAO DEL SUR**

Contract Name: CLUSTER 4- Repair of Classrooms under the CY 2021 Basic Education Facilities Fund (BEFF) Savings  
Contract Number: 2021-30  
Location: Pinanapatan Integrated School - Lingig, Surigao del Sur  
Contract Duration: 60 C.D.

### NOTICE TO PROCEED

**IAN P. CABUNTOCAN**  
Proprietor / Manager  
**MAIR CONSTRUCTION & GENERAL MERCHANDISE**  
Poblacion, Bayugan City

Sir:

As the attached Contract Agreement with you for the above stated Contract has been approved, we hereby instruct you to proceed with the implementation of the said Contract which shall be effective seven (7) days from receipt hereof.

You shall execute the contract works in accordance with the terms and conditions of the Contract Agreement, including the conditions of Contract, specifications, drawings, Bill of Quantities and PERT-CPM network diagram.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to us.

Very truly yours,

  
**JOSITA B. CARMEN, CESO V**  
Schools Division Superintendent

Receipt of NTP is hereby acknowledged:

By:   
**MAIR CONST. & GEN. MERCHANDISE**  
(Contractor's Signature over Printed Name)

Date: 12/29/21



Balilihan, Mabua, Tandag City, Surigao del Sur, 8300  
(086) 211-3225  
surigaodelsur.division@deped.gov.ph

Date: 4/22/2021

Version: V2



ISO Cert. No. AW/19001:2015

DC No: F-OSDS-